
From: Change.Control@bridge.bellsouth.com
[mailto:Change.Control@bridge.bellsouth.com]
Sent: Wednesday, June 05, 2002 3:32 PM
To: Davis, Colette
Subject: Update to CR0541

Colette,

Attached is an updated copy of CR0541 - Mechanization of UCL-ND.  An
update was made to reflect the change in release dates for 10.6 and
11.0.

Please let us know if you have questions.

Thanks,

Change Management Team



RF-1870
4/23

           Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.

To be completed by BCCM only:

(1) CHANGE REQUEST LOG # CR 0541-
FTTF-11

(2) STATUS S

To be completed by CCM or BellSouth:

(3) REQUEST TYPE   TYPE 2
(REGULATORY)       

  TYPE 3
(INDUSTRY)     

  TYPE 4 (BST)   TYPE 5 (CLEC)

  TYPE 6
(DEFECT) NOTE:
COMPLETE SECTION 2

   EXPEDITED
FEATURE

X   FLOW-THRU

SECTION 1

(4) COMPANY NAME
Covad Communications

(5) OCN
7871

(6)  CCM NAME
Colette Davis

(7)  TELEPHONE NUMBER
770.998.2112

(8)  CCM EMAIL ADDRESS 1030 Huntwick Court, Roswell, GA 30075

(9)  CCM FAX NUMBER
770.998.2112  (call ahead)

(10)  ALTERNATE CCM NAME

(11) ALTERNATE PHONE NUMBER

(12) ORIGINATOR�S NAME Colette Davis

(13) ORIGINATOR�S PHONE
NUMBER

770.998.2112

(14) TITLE OF CHANGE REQUEST

DATE SENT (2a): 11/05/01



RF-1870
4/23

           Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.

Mechanization of Unbundled Copper Loop- Non Designed (UCL-ND)

(15) CATEGORY X ADD NEW FUNCTIONLITY  CHANGE EXISTING

(16) DESIRED DUE DATE

(17) ORIGINATING CCM
ASSESSMENT OF IMPACT

X  HIGH     MEDIUM      LOW   

(18) ORIGINATING CCM
ASSESSMENT OF PRIORITY

X  URGENT   HIGH     MEDIUM   LOW

(19) INTERFACES IMPACTED

       PRE-ORDERING X  LENS X TAG  CSOTS

      ORDERING X  EDI            X  LENS  X  TAG   LNP

      MAINTENANCE   TAFI   EC-TA Local

      MANUAL   Manual

(20) TYPE OF CHANGE (Check one or more,
as applicable)

X Software   X  Product & Services X Documentation    Hardware  New or Revised Edits

 Regulatory  Industry Standards  Process                   Other     Defect

 Expedited Feature X Flow Through

(21) DESCRIPTION OF
REQUESTED CHANGE (Including
purpose and benefit received from
this change.  Include attachments
if available)

The UCL-ND was implemented without mechanization
ordering capability.  As a result Covad has to return to a
manual ordering environment for this loop.

(22) REQ TYP(s) IMPACTED: http://www.interconnection.bellsouth.com/guides/unedocs/ucl_
nondesign.pdf   (see BellSouth ordering information)

(23) ACT TYP(s) IMPACTED: http://www.interconnection.bellsouth.com/guides/unedocs/ucl_
nondesign.pdf  (see BellSouth ordering information)

(24) PROVIDE EXAMPLE OF
REQUESTED CHANGE:

(25) Identify the LSOG versions
that are affected by this change

This section to be completed by BellSouth only:  

(26) Does this request require
clarification?

 YES    
NO
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           Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.

(27) Clarification Request Sent

(28) Clarification Response Due

(29) Change Request Review Date 04/09/02 � 04/10/02

(30) Target Implementation Date 10.6 � 8/24/02-8/25/02
(Ability to submit order
electronically)

11.0 � 12/7/02-12/8/02 (flow
through mechanically)

(31) Change Review Meeting Results 11/05/01 The request has been accepted by BellSouth and
placed in Pending Status. (FTTF REQUEST)

04/18/02 Prioritized at the 04/09/02 CCP/FTTF meeting.  Ballots
were due on 04/10/02.  Status changed to �Candidate Request�.

05/06/02 Scheduled for Release 10.6 � ability to submit the order
electronically and Release 11.0 � orders to flow through
mechanically.  User Requirements distributed to the CLEC
community.  User Requirements review scheduled for 5/14/02.

06/05/02 Implementation dates for Releases 10.6 and 11.0
changed to the following:  Release 10.6 � 8/24/02-8/25/02 and
Release 11.0 � 12/7/02-12/8/02.  CAVE and Production
implementation dates changed in order to allow BST additional
time to perform internal testing and CLECs additional time to test
software in CAVE.

(32) CANCELED CHANGE REQUEST  DUPLICATE  TRAINING  CLARIFICATION NOT RECEIVED

(33) CANCELATION ACKNOWLEDGMENT   CLEC   BST DATE:

(34) APPEAL  YES  NO

(35) APPEAL
CONSIDERATIONS

SECTION 2
This section to be completed by CLEC/BellSouth- External Explanation of Type 6 Defect Change Request

(36) PON #

(37) ERROR MESSAGE:

(38) RELEASE OR API VERSION
(If applicable)

(39) DESCRIPTION OF DEFECT SCENARIO:
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           Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.

SECTION 3
This section to be completed by BellSouth � Internal Validation of Defect Change Request

(40) DEFECT VALIDATION RESULTS:

(41) CLARIFICATION NEEDED:   YES      NO

(42) VALIDATED DEFECT IMPACT LEVEL:   HIGH       MEDIUM       LOW

(43) VALIDATION TYPE:   DEFECT       FEATURE      TRAINING ISSUE     
DUPLICATE     

(44) DEFECT IMPACTS OTHER CLECS?   YES      NO   

(45) INTERFACES IMPACTED BY DEFECT:   EDI           TAG           LNP           LENS

  TCIF 7      TCIF 9

(46) TARGET IMPLEMENTATION DATE:
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Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.
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